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Re: CC Docket No. 95-116

Dear Mr. Caton:

Today representatives of BellSouth made Ex Parte contacts in the above referenced proceeding
to discuss the attached material. Participating for BellSouth were Mike Donze, Ted Kingsley,
Bill Shaughnessy and the undersigned. Meetings were held with:

-Dan Gonzalez, Legal Advisor

-Jim Coltharp, Special Advisor

-Jim Casserly, Senior Legal Advisor

-Chris Barnekov, Lloyd Collier, Pat Donovan, Neil Fried, and Len Smith, Competitive Pricing
Division of Common Carrier Bureau

-Vaikunth Gupta, Carol Mattey, Jeannie Su, Policy and Program Planning Division of Common
Carrier Bureau

We are submitting two copies of this notice in accordance with Section 1.1206(a)(1) of the
Commission’s rules.

Please stamp and return the provided copy to confirm your receipt. Please contact me with any
questions.

Sincerley,
A . yd /

Attachment

cc: (w/o attachment)
Dan Gonzalez, Jim Coltharp, Jim Casserly, Chris Barnekov, Lloyd Collier, Pat
Donovan, Neil Fried, Len Smith, Vaikunth Gupta, Carol Mattey, Jeannie Su
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Local Number Portability

BellSouth Telecommunications, Inc.
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Discussion Points

« LNP Impact
 BellSouth’s Schedule Proposal

e LNP Cost Recovery Issues
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Atlanta MSA Statistics

2.3 million access lines

86 end office switches

9 tandem switches I(TOPS, Access, E911)
Switch impacts (Present Estimates)

« DMS Hardware Upgrades: 15 Switches
 5ESS Hardware Upgrades: 10 Switches
* 1AESS Upgrade: 1 Switch

CCS Network Impact (Present Estimates)

Increase in signaling traffic due to query load

* Increase in signaling links (+372 by Year End 1997)
e STP impacts

0SS Systems Impacted
* Over 50+ systems identified
* Major Impact on Provisioning and Ordering Systems
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Switch Hardware Impacts by Technology

DMS100

— Super Node Processor Upgrade:
15

129

— SN70 Processor Exhaust:

« Atlanta MSA:
« 21 MSAs:

+ Atlanta MSA:
e 21 MSAs:

1AESS

— Memory Upgrade to fast store:

« Atlanta MSA:
« 21 MSAs:

EWSD

— Processor Upgrade

« 21 MSAs:

1
13

1
4

Present Estimates

« SESS

— Add DLN:
« Atlanta MSA 6
« 21 MSAs: 53

— Add DLN with CM2 Upgrade:
« Atlanta MSA 1
e 21 MSAs: 8

— 3B20D to 3B21D Upgrade:
e Atlanta MSA: 2
21 MSAs: 9

— 3B20D to 3B21D Upgrade & CM1 to

CM2 Upgrade:
« Atlanta MSA: 1
» 21 MSAs:
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Network Testing Requirements

Lab Testing Requirements

— New Switch Generic - 1AESS, 5ESS, DMS-100, DMS-200,
TOPS, EWSD

— New LNP Software- 1AESS, 4ESS, 5ESS, DMS-100, DMS-200,
TOPS , EWSD, DCO

— New SCP Hardware & Software
Live Network Ramp Up
— (ldeally) Start with small Switches
— Ramp up to large FCC Reportable Switches
— Protect Network Integrity
Software Defects Can Cause Deployment Delays
Inter-company / Intra-company Network Testing
— Provisioning
— Call Processing
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LNP Schedule

e BST’s current schedule: First number ported is 10/31/97

» BellSouth Proposal from PFR:

Extend by three months the implementation scheduie for 4th
Qtr 97 MSAs & 1st Qtr 98 MSAs;

Allows for additional testing:

» to evaluate additional load on network,

» to fully test inter-company flows,

e to fully test LRN capability,

* to minimize service disruption during implementation;

Chicago trial results may not be available in a timely manner
and will not be totally applicable to all regions;

Initial MSAs are the largest and should have additional time;
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BelliSouth’s PFR Proposal

 BellSouth’s Proposal from PFR:

— Extend implementation schedule for first two quarters by three
months each;

— Does not affect start date of any quarter;

— Does not affect Commission’s goal of a 12/98 completion date
for top 100 MSAs;
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LNP- Cost Recovery

 Ensure that the burden of the support mechanism is broadly, fairly, and
equitably distributed among all telecommunications service providers.

— Type 1 & Type 2 costs should be included in cost recovery mechanism;
— Type 1 & Type 2 costs would not exist if LNP were not to be implemented;

« Ensure that costs do not impose a greater burden on any one group of
firms relative to the other firms in a competitive market.

— Costs should not impose a greater burden on any one group of firms or
disproportionately fall on a single class of carriers.

— The cost recovery mechanism should balance who benefits from LNP and who
incurs the bulk of the cost.

» Promotes fair competition for service between LECs and ALECs by
making it impossible for the support mechanism to favor or promote one
competitor over another.

— Customers should make the decision to change service providers based on
factors driven by competition not by the cost recovery mechanism
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Costs Necessary for LNP

Costs of installing & administering
Regional NPAC / SMS Databases
‘ (TYPE 1)
Plus
Direct Carrier- Specific Costs
(TYPE 2)

Equals
Total LNP Costs

» Implementation of LNP is an industry-wide, government mandated effort
« All Type 1 & Type 2 costs must be incurred for LNP to be successful
- All telecommunications carriers will benefit from LNP
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BellSouth’s Type Il Costs Include

e SCPs
« STPs

— Capacity Enhancements
 EO Switch Hardware Upgrades
 EO Switch Software Upgrades
e Local SMS
 Operator Services

» SS7 Link Augmentation (Est.)

— 372 Links by year End 97: 7 %
increase

— 738 Links by Year End 98: 20%
increase

Operational Support Systems
— 50+ systems identified

EDI Interface

Testing
— BST Labs

— BST Network Ramp Up
— Intra-Network
— Inter-Network

E911 Impact
Switch Translations
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LNP Cost Recovery

 Cost recovery mechanism must balance who benefits from
LNP and who incurs the bulk of the cost;

 Total LNP costs (Type 1 & Type 2) must be allocated across
all telecommunications carriers;

* The use of “Elemental Access Lines” (as proposed by SBT )
is a competitively neutral cost allocator;

 Depending on the services a carrier offers, a carrier may be
obligated for one, two, or three EALSs;

01/43/97

1"



LNP Cost Recovery

 Allocation of Type 1 & Type 2 costs is not subsidization but a
simple realization that all carriers benefit and that LNP cannot
work without full participation of ILECs;

 Timely resolution of cost recovery mechanism is imperative;
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